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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

POLREP #42
Progress

Portage Creek Area
059805 -
Kalamazoo, M|

Subject:

<JS EPA RECORDs NTER REGION
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Latitude: 42.2839750 Longltude -85.5791570

. To: Mark Mills, Mlchlgan DNR
Daria Devantier, MDEQ .
Debbie Jung, City of Kalamazoo
/ Lisa Williams, U.S. FWS
Todd Goeks, NOAA

Valincia Darby, Department of Intenor

- Craig Thomas, O"n-S_cene Coordinator
3/28/2014
12/21/2013 - 3/28/2014

"From:
Date:
Reporting Period:

1. Introduction
1.1 Background

" Site Number: 059B05 Contract Number:

D.O. Number: 0087 Action Memo Date:
~ Response Authority: CERCLA Response Type:

Response Lead: - EPA Incident Category:
NPL Status: NPL Operable Unit:
Mobilization Date:  9/26/2011 Start Date:
Demob Date: Completion Date:
CERCLIS ID: MID006007306 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:;

" 1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1

1.1.2.1 Location
See POLREP #1

.1:1.2:2 Description of Threat.

J
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See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Extreme cold and heavy snow conditions prevented field activity during the reporting period. Planning
for remaining restoration work in the 2014 construction season and development of the final project
report continued.

2.1.2 Response Actions to Date
From December 21, 2013 to March 28, 2014, EPA, START and ERRS contractors conducted the
following ac_tiv'ities:

Project Management. Actlivities
- Met with individual property owners affected by project to discuss and obtain signatures on close-

out document;

- Met with restoration sub-contractor to discuss repfacement of impacted 2012 réstoration plantmgs and
outstanding restoration planting / grading work in SA1A;

- Met with property owner at entrance to SA1C to plan additional restoration work on impacted asphalt;
- Planned additional post-construction sampling at John Street Staging Area and SA1A staging area;

- Planned additional restoration activities in SA1A staging area; and

- Continued review and development of project final report (full draft developed).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics
NA

2.2 Planning Section .
Removal activities anhcnpated to take place this Spring (as weather permits) include the following:

Site Activities - SA1A&B

- Conduct additional soil removal/gradlng activities in SA1A work area as needed

- Apply seed/fertilizer mixture in areas around restoration plantings and concrete/asphalt repalrs
- Install erosjon control blanket in areas where soil removal/grading/seed is applied;

- Remove silt fence along creek banks; and -

- Conduct additional restoration plantings as requested by property owner(s).

Site Actlvmes SA1C
- Complete additional asphalt repairs at entrance off 536 E. Michigah Avenue.

Project Management Activities

- Replace impacted 2012 restoration plantings; and
- Continue review and development of project final report.

- 2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues

http://www.epaosc.org/sites/7061/files/portagecreekarea_polrep_42.htm ' ) 4/21/2014
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None

2.3 Logistics Section
» There were no resources present on site during this reporting period.
2.4 Finance Section '

2.4.1 Narrative
~ See table_

2.5 Other Commiand Staff

2.5.1 Safety Officer -
Craig Thomas sefves as safety officer.

2.6 L_salson Officer _ ‘
Craig Thomas serves as liaison with local officials and interested parties.

2.7 Information Officer
.See Section 2.6

© 2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio and Patti Krause - U.S. EPA

3. Participating Entities -
3.1 Unified Command
N/A

3.2 Cooper‘ating‘ Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quallty
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Servnces
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department -
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

U.S. EPA -2
ERRS contractor (Environmental Quality Management, Inc) - 1

TOTAL PERSONNEL = 3 (during site visits only)

5 Deﬁmtlon of Terms
ERRS - Emergency and Rapid Response Services
FOSC - Federal On Scene Coordinator
-HASP - Health and Safety Plan
mg/kg - milligrams per kilogram
mg/m3 - milligrams per cubic meter

http://Www.epaosc.org/si_te‘s/706l/ﬁles/portagecreekarea _polrep_42.htm , 4/21/2014
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MDEQ - Michigan Department of Environmental Quality

PCB - polychlorinated biphenyl

ppm - parts per million

SA - Slope Area

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency '

6. Additional sources of information

6.1 Internet location of additional infdhnationlreport
See the project website at http://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated as needed dependent on field activity.

7. Situational Reference Matenals
See the project website at http;//www.epaosc. org/gortagecreekarea

- Additional information on the overall Kalamazoo'River Project can be found at
http.//iwww.epa.gov/RegionS/cleanup/kalproject/index. hitm.
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